

# MSc IT+ Projects Tracker

Gül ÇALIKLI

(original slides by John Hill & Mark McGill)



University  
of Glasgow



# Project Ideation

To be completed by **May 29th**

Download a copy of this tracker to your University OneDrive account.

Fill in the “About You” and “Project Ideation” sections out by **May 29<sup>th</sup>** and share the live “edit” link to your project tracker with us via [Microsoft Forms](#). This is so your supervisor (once assigned) can access this over the course of your project.

# About You

This information will help your supervisor to understand your background, skillset and interests

Optional – Include a photo of yourself below

| Question                                                                                                                                                                                                                              | Your Response                                                                                                                                                                                                                                                                        |
|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Is there a <b>name</b> other than your first name as noted with the University that you would prefer to be used by your supervisor in your contact with them?                                                                         | No.                                                                                                                                                                                                                                                                                  |
| Please state your <b>previous degree</b> topic and any other <b>relevant background information</b> you would like your supervisor to know.                                                                                           | Previous degree: Btech. Electronics and Telecommunications.<br><br>Experience: Cross-platform applications with shell scripting for linux (Arch, CentOS, Ubuntu) and Windows.                                                                                                        |
| Please state what <b>previous programming experience</b> (languages, frameworks etc) that you have beyond the current MSc IT+ degree, if any.                                                                                         | I have independent, hands-on programming experience using <b>C++, Rust, Python</b> and systems programming concepts under both <b>Linux</b> and <b>Windows</b> operating systems. I am also familiar with writing automation tools and interacting with cross-platform applications. |
| Please briefly note what <b>future career aspirations</b> you have (e.g. programmer, business analyst, consultant, ...), and what job role you are targeting (e.g. finance, government, technology, academia, ...) after this degree. | I am targeting a career as a <b>Systems Programmer / Software Engineer</b> within the technology sector, focusing on high-performance developer tools, command-line utilities, or infrastructure software.                                                                           |

# Project Topic Ideation

Based on the project Ideation video, try to see if you can define a project topic.

Your supervisor will then provide feedback on your topic ideas, and prescribe a topic if necessary, by Week 1 of the IT+ projects.

| Question                                                                                                                                                                                                                                                                                                                                                                           | Your Response                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            |
|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| For your individual development project, is there <b>any particular platform</b> you want to gain experience developing for (e.g. Web apps, Mobile apps, Desktops apps, Services and APIs, Cloud apps/infrastructure etc.)?                                                                                                                                                        | Command Line Utilities / Terminal User Interfaces (TUI) / Terminal Emulator and cross-platform desktop execution with LLM integration.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   |
| Is there <b>any particular technology</b> or <b>application type</b> you want to focus on (e.g. games, responsive web apps, machine learning etc.)                                                                                                                                                                                                                                 | Native low-level systems languages ( <b>Rust, C++</b> ), Terminal User Interface rendering engines (eg. <b>Ratatui</b> for TUI or <b>xterm.js</b> for Emulator), and Large Language Model agent integrations (Cloud APIs + Local Ollama infrastructure).                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                 |
| Is there a <b>particular subject area</b> that you want your project to work within e.g. business, ecology, sports, travel, entertainment etc.                                                                                                                                                                                                                                     | Developer Productivity Utilities, Automation Tools, and Human-AI Interaction (HAI) transparency.                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         |
| Do you have a <b>project idea</b> in mind that you'd want to pursue? If so, in a few sentences describe: <ul style="list-style-type: none"><li>• <b>what</b> the development project would aim to produce</li><li>• <b>why</b> you want to pursue this</li><li>• your initial thoughts on the <b>high level requirements</b> that your project could potentially address</li></ul> | <p><b>What:</b> An interactive terminal-based environment application (inspired by tools like <b>Claude code/Codex</b>) that incorporates a transparent, live-monitored AI Agent workspace within the TUI terminal grid (inspired by <b>yazi</b>) where the user watches the AI type, trace errors, and use tools sequentially in real time.</p> <p><b>Why:</b> Current AI CLI harnesses manipulate developer projects blindly behind the scenes, creating a trust gap and separating the developer from their terminal workflow context. This project aims to bring structural visibility and interactive "human-in-the-loop" validation directly into the shell stream.</p> <p><b>High-Level Requirements:</b> <b>1.</b> A multi-pane TUI layout built in Rust using the <i>ratatui</i> and <i>portable-pty</i> crates for fluid terminal rendering. <b>2.</b> Multi-provider AI orchestration utilizing the unified <i>rig-core</i> framework to support Cloud APIs alongside private, local offline LLM providers. <b>3.</b> A dedicated UI logging stream tracking the agent's multi-step decision loops, tool selections, and terminal outputs. <b>4.</b> A strict interactive safety gate allowing the developer to interrupt, modify, or hit Enter to authorize high-risk or destructive terminal commands before they fire.</p> |
| Would you be interested in working on a                                                                                                                                                                                                                                                                                                                                            | Yes ( <b>ONLY IF</b> project aligns with my career plan, that is                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                         |

# Project Topic Ideation

Feedback from  
Supervisor

- **Take note of your supervisor's feedback and suggestions on the project topic and scope here.**
- Try to reduce the project's overhead by eliminating creation of every tool from scratch respecting the time duration available for the actual prototyping and implementation.

# Project Proposal

To be updated as the topic and scope become clearer from Week 1 onwards

# Proposed Project

Based on the feedback and discussion with your supervisor, now refine your understanding of your project topic and aims.

This should be agreed with your supervisor by **the start of Week 2** at the latest.

| Question                                                                                                                                                                                                                                     | Your Response                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        |
|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| What <b>type of application</b> (e.g. Web app, Mobile app, Desktops app, Service/API, Cloud app etc.) are you going to develop?                                                                                                              | Desktop app (CLI tool) .                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                             |
| What <b>technologies</b> are you going to develop using? (e.g. what framework, stack, programming languages etc).<br><br>If these are technologies other than what you have gained experience with through the MSc IT+ course, justify this. | <ul style="list-style-type: none"><li>• <b>Core Systems Language: Go (Golang)</b> or <b>Rust</b> (with a leaning toward Go for the core application wrapper).</li><li>• <b>TUI (Terminal User Interface) Framework:</b> The <b>Charm ecosystem</b> (specifically bubbletea for the Elm architecture loop, lipgloss for styling, <b>Ratatui</b> for accessible forms.</li><li>• <b>Shell Integration Layer: Zsh / Bash scripting</b> (specifically leveraging the Zsh Line Editor, or ZLE, for shell widgets) and terminal-native execution configs (such as Kitty's overlay protocols).</li><li>• <b>Backend Agent Framework: Hermes</b> (or LangChain/Llamaindex) for handling tool-calling mechanics, connected to state-of-the-art Large Language Models (LLMs) via secure API endpoints.</li><li>• <b>Localized Secure Integration:</b> Custom native filesystem APIs for local credential handling and field injection, paired with <b>browser-use (or other latest tool)</b> for browser automation.</li></ul> |
| Describe your <b>project topic</b> and <b>aims</b> , considering: <ul style="list-style-type: none"><li>• <b>what</b> the development project would aim to produce</li><li>• <b>why</b> you want to pursue this</li></ul>                    | <ul style="list-style-type: none"><li>• <b>Project Deliverable:</b> The project aims to develop a lightweight, drop-in shell extension and command-line utility that transforms a user's existing terminal into an AI-agent assistant on demand. By pressing a global hotkey, users can instantly toggle between their standard shell prompt and a rich AI interface without switching to a completely new terminal application.</li><li>• <b>Core Motivations:</b> This project addresses the workflow friction caused by current AI tools that force developers</li></ul>                                                                                                                                                                                                                                                                                                                                                                                                                                          |

# Changes to Proposed Project

As you progress through the 12 week project, keep a note of any changes to the proposed project topic, aims, technologies used etc. here.

This will help your supervisor to understand how the project has evolved and why.

| How did the project topic / aims / objectives change? | When did this change occur? (week / date) | Why did you make this change? | Has this been discussed with Supervisor? |
|-------------------------------------------------------|-------------------------------------------|-------------------------------|------------------------------------------|
| Additional objective of adding GUI support.           | Week 10                                   | Suggested by supervisor       | Yes.                                     |
|                                                       |                                           |                               |                                          |
|                                                       |                                           |                               |                                          |
|                                                       |                                           |                               |                                          |
|                                                       |                                           |                               |                                          |
|                                                       |                                           |                               |                                          |

# URLs / Resources


Link to any useful URLs and resources you want to share directly with your supervisor here. This should include a link to your Gitlab repository (once setup by end of Week 1) and the latest working copy of your dissertation (e.g. on Onedrive, Overleaf etc).

- **Gitlab repository:**  
<https://stgit.dcs.gla.ac.uk/msc-project-for-information-technology/2025/it-project-3148996s/mobius>
- **Dissertation:**

Remember, both your Gitlab repository and Dissertation should evidence regular, continual progress throughout the 12 weeks (e.g. history of regular commits evidencing you developed your project independently and incrementally). **We may refuse to mark any projects that cannot evidence continual progress.**

# Project Architecture Diagram

Add and maintain an architecture diagram to help your supervisor understand your project design and approach



Example formats will be provided on the kickoff meeting in June

# Weekly Progress Tracker

To be filled out by the student every week, tracking progress, aims, issues, and planning your agenda for any meetings with your supervisor or GTAs.

# Purpose of the Progress Tracker

- The progress tracker is here to **help you manage your project** – to set targets, explore expectations and aims with your supervisor, and organise and document your thoughts and progress along the way
- Each week has an associated progress tracker slide that should be filled out week-by-week.
- There are also “**status update**” slides aligned with the mandatory supervisor meetings throughout the project. These should also be filled prior to meeting your supervisor to evidence your progress.
- You can modify this template! Adapt it to suit your project needs as you go!
- **Filling out the Weekly Progress Tracker and Status Update slides is mandatory** – If you don't fill this material out, this will count against your professional conduct grade, and if you can't evidence you've conducted the project independently, we may refuse to mark any submission.

# Example

| Key Milestones                   | Status                         |
|----------------------------------|--------------------------------|
| Project Topic & High Level scope | Complete and written up        |
| Requirements / Analysis          | In progress but not written up |
| Tools, Stack, Dev. Environment   |                                |
| Prototype and Design             |                                |
| Development                      |                                |
| System testing                   |                                |
| User Evaluations                 |                                |
| Dissertation & Video             |                                |

| Key                                                                                |              |
|------------------------------------------------------------------------------------|--------------|
|  | Not Started  |
|  | On track     |
|  | Issues       |
|  | Major issues |
|  | Completed    |

## Meeting Agenda (if scheduled for this week)

- Key Points...
- ...that you want to cover...
- ...for this weeks meeting with your supervisor, or with a GTA in the lab.

## Completed Activities This week

- Completed Internet search of similar systems
- Developed personas to drive requirements

## Upcoming Activities – Next week

- User interface design
- Database design

## Issues, Risks and Concerns

- Trying to decide between Django and Flask for the most appropriate Python framework
- Trying to decide between MySQL and PostgreSQL as the database

# Week 1 – Initial Supervisor Meeting

| Key Milestones                   | Status                      |
|----------------------------------|-----------------------------|
| Project Topic & High Level scope | Complete but not written up |
| Requirements / Analysis          | Complete but not written up |
| Tools, Stack, Dev. Environment   |                             |
| Prototype and Design             |                             |
| Development                      |                             |
| System testing                   |                             |
| User Evaluations                 |                             |
| Dissertation & Video             |                             |

| Key                                                                                |              |
|------------------------------------------------------------------------------------|--------------|
|  | Not Started  |
|  | On track     |
|  | Issues       |
|  | Major issues |
|  | Completed    |

## Meeting Agenda (if scheduled for this week)

To check if Project Topic and project architecture is appropriate for dissertation.

## Completed Activities This week

- Researched about development time requirement for terminal emulator.
- Researched about external tools to automate general tasks.

## Upcoming Activities – Next week

- Implementing external tools for general tasks using other AI agents available for now.

## Issues, Risks and Concerns

- Time requirement for creating terminal emulator from scratch.

# Week 2

| Key Milestones                   | Status                                                        |
|----------------------------------|---------------------------------------------------------------|
| Project Topic & High Level scope | Complete, but changed, waiting for approval.                  |
| Requirements / Analysis          | Complete but not written up                                   |
| Tools, Stack, Dev. Environment   | Integrated 3 tools. Searching for more.. Using Rust as stack. |
| Prototype and Design             |                                                               |
| Development                      |                                                               |
| System testing                   | Successfully tested 3 helper tools. Searching for more...     |
| User Evaluations                 |                                                               |
| Dissertation & Video             |                                                               |

| Key                                                                                |              |
|------------------------------------------------------------------------------------|--------------|
|  | Not Started  |
|  | On track     |
|  | Issues       |
|  | Major issues |
|  | Completed    |

## Meeting Agenda (if scheduled for this week)

-

## Completed Activities This week

- Integrated gws, obsidian and browser-use using other AI agents for testing integration.

## Upcoming Activities – Next week

- Implementing AI agent mode toggle with key (or combination of keys) in existing terminal.
- Search for more tools.

## Issues, Risks and Concerns

- Security concerns regarding browser automation with cloud hosted LLMs when it comes to using credentials for authentication workflows.

# Week 3/4 Status Update

## Requirements, Design

Delete this text and write your status report here (250 words max, add more slides for any images, videos or figures that evidence your progress).

By your meeting in Week 3/4, you should be able to update your supervisor on

- A **clearly defined project topic**
- What **requirements capture**, **background reading**, and **literature review** you've conducted, and what you've found.
- Any **additional research** into tools, frameworks, APIs you've done that will help you toward design and implementation.

# Week 3

| Key Milestones                   | Status                                                         |
|----------------------------------|----------------------------------------------------------------|
| Project Topic & High Level scope |                                                                |
| Requirements / Analysis          | Researching for more tools to integrate                        |
| Tools, Stack, Dev. Environment   | Using Rust as stack, integration with Tauri is for next phase. |
| Prototype and Design             |                                                                |
| Development                      |                                                                |
| System testing                   |                                                                |
| User Evaluations                 |                                                                |
| Dissertation & Video             |                                                                |

| Key |              |
|-----|--------------|
|     | Not Started  |
|     | On track     |
|     | Issues       |
|     | Major issues |
|     | Completed    |

## Meeting Agenda (if scheduled for this week)

-

## Completed Activities This week

- List of tools selected: gws, obsidian, yt-dlp.

## Upcoming Activities – Next week

- Initial prototype as a simple chat engine with LLM.

## Issues, Risks and Concerns

- Searching for browser automation tool "browser-use" alternative as it requires models with large vision capacity.

# Week 4

| Key Milestones                   | Status                                                         |
|----------------------------------|----------------------------------------------------------------|
| Project Topic & High Level scope |                                                                |
| Requirements / Analysis          | Researching for more tools to integrate                        |
| Tools, Stack, Dev. Environment   | Using Rust as stack, integration with Tauri is for next phase. |
| Prototype and Design             | Initial working piece complete and validated by Supervisor.    |
| Development                      | CLI chat with LLM (local) is complete.                         |
| System testing                   | Initial prototype validated by supervisor.                     |
| User Evaluations                 |                                                                |
| Dissertation & Video             |                                                                |

| Key |              |
|-----|--------------|
|     | Not Started  |
|     | On track     |
|     | Issues       |
|     | Major issues |
|     | Completed    |

## Meeting Agenda (if scheduled for this week)

Showcasing the initial prototype, simple chat with LLM on CLI.  
(Completed)

## Completed Activities This week

- Finished with initial prototype, simple chat with LLM (local) on CLI.

## Upcoming Activities – Next week

- Make prompt input toggleable on terminal or support for cloud models.

## Issues, Risks and Concerns

# Week 5

| Key Milestones                   | Status                                    |
|----------------------------------|-------------------------------------------|
| Project Topic & High Level scope |                                           |
| Requirements / Analysis          | Change architecture from REPL to CLI tool |
| Tools, Stack, Dev. Environment   | Using Rust and 'reqwest' for HTTP client  |
| Prototype and Design             |                                           |
| Development                      |                                           |
| System testing                   |                                           |
| User Evaluations                 |                                           |
| Dissertation & Video             |                                           |

| Key |              |
|-----|--------------|
|     | Not Started  |
|     | On track     |
|     | Issues       |
|     | Major issues |
|     | Completed    |

## Meeting Agenda (if scheduled for this week)

-

## Completed Activities This week

- Completed prototype

## Upcoming Activities – Next week

- To get the prototype validated from supervisor

## Issues, Risks and Concerns

# Week 6/7 Status Update

Delete this text and write your status report here (250 words max, add more slides for any images, videos or figures that evidence your progress).

By the Week 6/7 meeting, you should be able to update your supervisor on:

- The **final design** and aims of the project
- Any **prototyping** activities undertaken
- The **current status of your build**, including a **live demonstration** of your development environment.
- **Dissertation progress** (e.g. writing up the introduction, background/requirements and design chapters).

# Week 6

| Key Milestones                   | Status                                                     |
|----------------------------------|------------------------------------------------------------|
| Project Topic & High Level scope | Refined focus: To allow small local models to use tools.   |
| Requirements / Analysis          | Research on how to make 1b-4b models support tool calling. |
| Tools, Stack, Dev. Environment   | Using Rust and 1b-4b models as main driver of harness      |
| Prototype and Design             | Completed and validated                                    |
| Development                      | Making architectural changes suitable for small models     |
| System testing                   |                                                            |
| User Evaluations                 |                                                            |
| Dissertation & Video             |                                                            |

| Key                                                                                |              |
|------------------------------------------------------------------------------------|--------------|
|  | Not Started  |
|  | On track     |
|  | Issues       |
|  | Major issues |
|  | Completed    |

## Meeting Agenda (if scheduled for this week)

To get initial prototype validated from supervisor and refinement of project focus.

## Completed Activities This week

- Initial prototype validated from supervisor.
- Project focus refinement.

## Upcoming Activities – Next week

## Issues, Risks and Concerns

- Concern: Project focus refinement may introduce compatibility limitations when integrating third party tools designed for AI agents.

# Week 7

| Key Milestones                   | Status                                                |
|----------------------------------|-------------------------------------------------------|
| Project Topic & High Level scope |                                                       |
| Requirements / Analysis          | Analyse small model's tool calling capability.        |
| Tools, Stack, Dev. Environment   | Using Rust and 1b-4b models as main driver of harness |
| Prototype and Design             |                                                       |
| Development                      | Custom tool calling suitable for small models.        |
| System testing                   | Testing various custom tool call format               |
| User Evaluations                 |                                                       |
| Dissertation & Video             |                                                       |

| Key |              |
|-----|--------------|
|     | Not Started  |
|     | On track     |
|     | Issues       |
|     | Major issues |
|     | Completed    |

## Meeting Agenda (if scheduled for this week)

-

## Completed Activities This week

- Successfully managed to make a tool call from non-supported model using custom tool calling format

## Upcoming Activities – Next week

- Test various custom tool calling formats.

## Issues, Risks and Concerns

- Concern: Project focus refinement may introduce compatibility limitations when integrating third party tools designed for AI agents.

# Week 8/9 Status Update

Delete this text and write your status report here (250 words max, add more slides for any images, videos or figures that evidence your progress).

By the Week 8/9 meeting, you should be able to update your supervisor on:

- A **demonstration of the current state of your build**, and how close you are to your “minimum viable product”
- Your **plan and remaining objectives** to complete development
- Your plan on how you are going **to evaluate that your system is fit-for-purpose** (testing, user evaluations etc)
- **Dissertation progress** (e.g. writing up the implementation chapter), and any draft chapter that you would like supervisor feedback on.

# Week 8

| Key Milestones                   | Status                                                               |
|----------------------------------|----------------------------------------------------------------------|
| Project Topic & High Level scope |                                                                      |
| Requirements / Analysis          | Analyse ability of small models to follow custom tool calling format |
| Tools, Stack, Dev. Environment   | Rust (Tokio + WebSocket daemon)                                      |
| Prototype and Design             |                                                                      |
| Development                      |                                                                      |
| System testing                   | Testing various custom formats for tool calling                      |
| User Evaluations                 |                                                                      |
| Dissertation & Video             |                                                                      |

| Key |              |
|-----|--------------|
|     | Not Started  |
|     | On track     |
|     | Issues       |
|     | Major issues |
|     | Completed    |

## Meeting Agenda (if scheduled for this week)

-

## Completed Activities This week

- Changed custom tool call format and made it worked using 1.5b model with Q8 quantization.

## Upcoming Activities – Next week

- Add more tools (specifically internet search)

## Issues, Risks and Concerns

- Concern: Project focus refinement may introduce compatibility limitations when integrating third party tools designed for AI agents.

# Week 9

| Key Milestones                   | Status                                             |
|----------------------------------|----------------------------------------------------|
| Project Topic & High Level scope |                                                    |
| Requirements / Analysis          | Had to switch to 4b model for consistent behaviour |
| Tools, Stack, Dev. Environment   | Rust (Tokio + WebSocket daemon)                    |
| Prototype and Design             |                                                    |
| Development                      | Added complete set of default tools                |
| System testing                   | Test all tool calls                                |
| User Evaluations                 | System tested by fellow classmates                 |
| Dissertation & Video             |                                                    |

| Key |              |
|-----|--------------|
|     | Not Started  |
|     | On track     |
|     | Issues       |
|     | Major issues |
|     | Completed    |

## Meeting Agenda (if scheduled for this week)

-

## Completed Activities This week

- Added complete set of default tools

## Upcoming Activities – Next week

- Add support for other inferences

## Issues, Risks and Concerns

- Concern: Project focus refinement may introduce compatibility limitations when integrating third party tools designed for AI agents.

# Week 10/11 Status Update

Delete this text and write your status report here (250 words max, add more slides for any images, videos or figures that evidence your progress).

By the Week 10/11 meeting, you should be able to update your supervisor on:

- The **results of any evaluations and testing** conducted or in-progress
- **Remaining dissertation writing** (e.g. evaluation, discussion, conclusions), and your plan for the last 2 weeks and final write-up.
- Any remaining content you would like supervisor feedback on, if they have time.

# Week 10

| Key Milestones                   | Status                                              |
|----------------------------------|-----------------------------------------------------|
| Project Topic & High Level scope |                                                     |
| Requirements / Analysis          |                                                     |
| Tools, Stack, Dev. Environment   | Rust (Tokio + WebSocket daemon)                     |
| Prototype and Design             |                                                     |
| Development                      |                                                     |
| System testing                   | Testing large collection of prompts with Qwen3.5:4b |
| User Evaluations                 |                                                     |
| Dissertation & Video             |                                                     |

| Key |              |
|-----|--------------|
|     | Not Started  |
|     | On track     |
|     | Issues       |
|     | Major issues |
|     | Completed    |

## Meeting Agenda (if scheduled for this week)

Few changes are suggested before the VIVA.

## Completed Activities This week

➤ Added support of Ollama and Lmstudio.

## Upcoming Activities – Next week

➤ (OPTIONAL) develop GUI

## Issues, Risks and Concerns

# Week 11

| Key Milestones                   | Status                                              |
|----------------------------------|-----------------------------------------------------|
| Project Topic & High Level scope |                                                     |
| Requirements / Analysis          |                                                     |
| Tools, Stack, Dev. Environment   | Rust (Tokio + WebSocket daemon)                     |
| Prototype and Design             |                                                     |
| Development                      |                                                     |
| System testing                   | Testing large collection of prompts with Qwen3.5:4b |
| User Evaluations                 |                                                     |
| Dissertation & Video             |                                                     |

| Key |              |
|-----|--------------|
|     | Not Started  |
|     | On track     |
|     | Issues       |
|     | Major issues |
|     | Completed    |

## Meeting Agenda (if scheduled for this week)

Done with the VIVA.

## Completed Activities This week

## Upcoming Activities – Next week

➤ (OPTIONAL) develop GUI

## Issues, Risks and Concerns

➤ Might have to restructure the project and move daemon from Unix socket to Websocket

# Week 12 - Final Week

| Key Milestones                   | Status                                                                             |
|----------------------------------|------------------------------------------------------------------------------------|
| Project Topic & High Level scope |                                                                                    |
| Requirements / Analysis          |                                                                                    |
| Tools, Stack, Dev. Environment   | Rust (Tokio + WebSocket daemon) with a Tauri 2 + Svelte 5 + TypeScript desktop GUI |
| Prototype and Design             |                                                                                    |
| Development                      |                                                                                    |
| System testing                   |                                                                                    |
| User Evaluations                 |                                                                                    |
| Dissertation & Video             |                                                                                    |

| Key |              |
|-----|--------------|
|     | Not Started  |
|     | On track     |
|     | Issues       |
|     | Major issues |
|     | Completed    |

## Meeting Agenda (if scheduled for this week)

## Completed Activities This week

- Added GUI support and moved daemon from Unix socket to Websocket.

## Activities Remaining

## Issues, Risks and Concerns